

Evaluation Task	PHASE 1				PHASE 2					
	2012			2013			2014			
	Spring 2012	Summer 2012	Fall 2012	Winter 12-13	Spring 2013	Summer 2013	Fall 2013	Winter 13-14	Spring 2014	Summer 2014
Meetings with project staff/stakeholders	Ongoing									
Quarterly Briefings	QB 1 (Apr)	QB 2 (July)	QB 3 (Oct)	QB 4 (Jan)	QB 5 (Apr)	QB 6 (July)	QB 7 (Oct)	QB 8 (Jan)	QB 9 (Apr)	
Mid-year and Annual Reports		Report 1 (July)		Report 2 (Jan)		Report 3 (July)		Report 4 (Jan)		
Final Program Evaluation Report										(June)
Presentations to project team/stakeholders										(June)
Submit Final Project Plan to stakeholders	(Mar)									
Case Study Foundational Doc. Analysis	Initial									
Case Study Guidance, Tools, Res. Analysis	Initial		Revised			Revised				
Case Study Communications Analysis	Ongoing Review and Analysis									
Obs. of Trainings and Orientations	Dates to be scheduled by stakeholders									
Stakeholder Staff Interviews	Round 1				Round 2				Round 3	
Trainer Interviews			Round 1				Round 2			
Case Study Sites Selected	(May)									
Case Study Doc. Analysis			Ongoing Review and Analysis					Ongoing Review and Analysis		
Case Study Communications Analysis			Ongoing Review and Analysis					Ongoing Review and Analysis		
Case Study Site Obs.			Ongoing Review and Analysis					Ongoing Review and Analysis		
Coordinator Interviews			Round 1					Round 2		
Superintendent/Designee Interviews			Round 1					Round 2		
G1 Interviews			Cohorts 1 & 2 Round 1					Cohort 1 & 2 Round 2 and Cohort 3 Round 1		
G2 Interviews			Round 1					Round 2		
Administrator Interviews			Round 1					Round 2		
Doc./Artifact Analysis			Ongoing Review and Analysis					Ongoing Review and Analysis		
Q1 Surveys Administered	(Apr)				(Apr)				Q1 Survey (Apr)	
Q2 Administered			Cohorts 1 & 2		Cohorts 1 & 2		Cohorts 1, 2 & 3		Cohorts 1, 2 & 3	
Survey Data Analysis		Q1 Analysis		Q2 Analysis		Q1 & Q2 Analysis		Q2 Analysis		
Summative Assessment Study							Ongoing			
Teacher Induction Research							Ongoing			
Cohort 1 in Program	Cohort 1									
Cohort 2 in Program	Cohort 2									
Cohort 3 in Program	Cohort 3									